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ouU Description Qriginal JAG Revised Extension | Extension Deliverable
Due Date Due Date Request Approved Submitted
1 [Complete IMAIRA Construction (treatment plant) 2-Mar-92 2-Mar-92
1 |Complete IWIRA Constructlon (French drain) 2-Mar-92 13-Apr-92| 19-Feb-92 2-Mar-92 13-Apr-92
4 |Submit Draft Phase il REVAI Report 30-Jul-92 28-Oct-92}  21-May-82 30-Jun-92 28-0Oct-92
1 |Submit Final Phase Iif RFI/RI Report 4-Jan-93 15-Nov-83| 19-Mar-93 2-Apr-93
1 |submit Draft CMS/FS Report 31-Mar-93 2-Apr-94| 19-Mar-93 2-Apr-93
1 |Submit Final CMS/FS Report 27-Sep-93 2.Oct-94] 19-Mar-93 2-Apr-93
1 |Submit Draft PP 27-Sep-93 23-Doc-83 1-Dec-92
1 |Submit Final PP 4-Jan-94
1 |Submit Responsiveness Summary 6-May-94
1 |submit Final Responsiveness Summary . 3-Aug-94
1 |Submit Draft CAD/ROD 3-Aug-94
2 |submit Draft Treatability Test Report (Phase | GAC) Added 1-Apr-92 31-Mar-92
2 Complete IM/ARA Construction {Rads Removal System) 30-Sep-91 24-Apr-92 24-Apr-92
2 |Begin Field Treatability Testing (Rads Removal System) 30-Oct-91 27-Apr-92 27-Apr-92
2  iSubmit Final Treatabliity Test Report {Phass | GAC) Added 2-Jun-92 2-Jun-92
2 |Submit Subsurface Final Responsiveness Summary and IM/IRAP/EA Added 20-Aug-92 20-Aug-92
5> |Submit Subsurface Site 1 Draft Test Pian Added 29-Oct-92 29-0ct-92
2  |Submit Subsurface Site 1 Flnal Test Plan Added 12-Jan-93 12-Jan-93
2 |Submit Draft Phase 1 RFVRI Report 12-Mar-93
5 |Submit Draft Treatability Test Report (RRS) 1-Apr-92 18-May-93
5 |Submit Final Treatability Test Report {Rads Removal System) Added 13-Jul-93
2 |Submit Final Phase |l RFVRE Report 9-Aug-93
2 |Submit Draft CMS/FS Report 4-Nov-93
o |submit Final CMS/FS Repont 10-May-94
2 |Submit Draft PP 10-May-94
2 |submit Final PP 9-Aug-94
3 |[Submit Final Phase | RFYRI Work Plan 11-Oct-91 6-Dec-81 11-Feb-91 28-Feb-91 6-Dec-91
3 |Submit Draft Phase 1 REVAI Report 16-Jul-93
4 |Submit Final Phase | REVAI Report 13-Dec-93
4 |Submit Final Phase | RFVRI Work Plan 26-Nov-91 26-Nov-91
4 |Submit Draft Phase | RFVRI Report 21-May-93
4 |Submit Final Phase | RFVRI Report 18-Oct-93
4 'Submit Draft Phase | Proposed [M/IRA Decision Document 14-Apr-94
4 |Submit Draft Phase || RFVR! Work Plan 22-Apr-94
4 |Submit Phass | Proposed IM/IRA Decision Document 12-Sep-94
4 | Submit Final Phase !l RFI/RI Work Plan $9-Sep-94
5 |Submit Draft Phase | RFI/RI Report 30-Nov-93
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5 |Submit Final Phase | RFYRI Report 3-May-94
6 |Submit Draft Phase | RFV/R! Report 4-Aug-93
&8 |Submit Final Phase | RFI/BI Report 7-Jan-94
7 |Submit Draft Phase | RFVR] Report 12-Oct-93
7  1Submit Final Phase | RFIRI Report 16-Mar-94
7 [Submit Draft Phase Il RFIYRI Work Plan 13-Sep-94
B8 [Submit Draft Phase | RFYRI Work Plan 1-May-92 1-May-92
8 |Submit Final Phase | AFVRI Work Plan 28-Sap-92 1-Dec-82| 11-Sep-92! 16-Sep-92 1-Dec-92
8 |Submit Draft Phase | RFVRI Report 14-Feb-84
8 Submilt Final Phase | RFVRI Report 12-Jul-94
9 |Submit Fina! Phase | RFVRI Work Plan 26-Nov-91 26-Nov-91
9 |Submilt Draft Phase | RFVRI Report 11-Apr-94
9 |Submit Final Phase | RFVRI Report 6-Sep-94
10 |Submit Draft Phase | RFI/RI Work Plan 27-Nov-81 26-Nov-91
10 |Submit Final Phase | RFVRI Work Plan 1-May-92 1-May-92
10 |Submit Draft Phase | RFI/RI Report 25-Aug-94
19 |Submit Final Phase | RFVR! Work Plan 2-Jan-92 2-Jan-92
11 |Submit Draft Phase | RFVRI Report 20-Sep-94
12 | Submit Draft Phase | RFI/RI Work Plan 8-May-92 B-May-92
12 |Submit Final Phase | RFVRI Work Plan 5-Oct-92 5-Oct-92
12 |Submit Draft Phase | RFVRI Report 20-Apr-94
12 |Submit Final Phase | RFI/R] Reporl 15-Sep-94
13 |Submit Draft Phase | RFI/RI Work Plan 15-May-92 15-May-92
13 |Submit Final Phase | RFVRI Work Plan 12-Oct-92 9-Oct-92
13 {Submit Draft Phase | RF¥RI Report 8-Aug-94 .
14 |Submit Draft Phase | RFI/RI Work Plan 22-May-92 26-Jun-92 26-Jun-92
14 |Submit Final Phase | RFVYRI Work Plan 19-Oct-92 19-0Oct-92
15 |Submit Draft Phase | RFI/RI Work Plan 1-Jun-92 27-May-92
15 |Submit Final Phase | RFVR] Work Plan 26-Oct-92 26-0Oct-92
15 |Submit Draft Phase | RFI/RI Report 1-Aug-94
16 |Submit Draft No Further Action Justification Document 4-Mar-92 4-Mar-92
16 |sSubmit Final No Further Action Justification Document 30-Jul-92 30-Jul-92
SW Submit Responsiveness Summary on PPCD 26-Jun-g1 25-Nov-91 25-Nov-91
SN |Submit Draft Historical Release Report 8-Jan-92 8-Jan-92
SW |Submit Responsiveness Summary Discharge Limits for Radionuciides 17-Dec-91 30-Jan-92 30-Jan-92
SW |Submit Final Historical Release Report 3-Jun-92 3-Jun-92
SW [Submit Annual Treatability Study Report Added 8-Mar-93 8-Mar-93
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Non-IAG External Milesones

1 |Techn Memo #10 to COH/EPA 26-Jan-93 10-Mar-93

1 |Tech Memo #11 to COH/EPA 13-Apr-93

5 {surficlal Soil Sampling Tech Memo 8-Jan-93 8-Jan-93

2  |Draft Exposure Tech Memo 15-Jan-93 15-Jan-93

2  {Draft Modeling Tech Memo 15-Jan-93 15-Jan-93

2 |Draft COC Tech Memo 4-Jun-93

2 |Draft Toxicity Tech Memo 24-Jun-g3

3 |Containment Tech Memo to Agency 28-Jun-93

3 |HHRA Tech Memo to Agency 10-Aug-93

4 |Enginsering Evaluation Tech Mema 15-Mar-93 15-Mar-93

5 |Surface Water and Sediment Sampling Tech Msmo 30-Nov-92 13-Oct-92

6 |HHAA Exposurs Tech Memo 1-Jul-93|

6 |HHRA Modeling Tech Memo 1-Jul-93

6 |HHRA Contaminant of Concem Tech Memo 15-Sep-93

6 |HHRA Toxicity Factors Tech Memo 15-Sep-83

7 |braft Tech Memo 1,2 19-Fab-93 29-Jan-93

9 {Draft Tech Memo 1 13-Sep-93

SW |Draft Report of Pondcrete Evaluation 2-Aug-93

SN |Progress Report{Absorp. T.S.) 16-Aug-93

SN |Treatability Study Report from AWC 1-Jun-83

SW |TS Report to DOE (TRU/Clear) 16-Sep-93

SN |Report to DOE on Plasma Mitr. 30-Sep-93
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